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1. COMMENTS ON PREVIOUS MEETING:   
• No discussion. 

2. SCHEDULE:  
• The chlorine generator start-up and training will now be on March 10th and 11th. 

3. O&M MANUALS:    
• No discussion.  
 

4 RFI’S:  
• No discussion. 
 

5. PROPOSED CHANGE ORDERS:   
• The change order for additional work done by the electricians was discussed. Dan Naughton is checking 

into the matter, and will advise accordingly. 
 

6. CONSTRUCTION ISSUES: 
• The vertical turbine pumps are scheduled for delivery on 2/28. Casey indicated that installation work will 

begin immediately upon arrival. 
• The up-sizing of the chlorine solution line to a 1” was discussed. The City will provide a wye strainer for the 

line as well as piping. Casey indicated that they have necessary fittings on-site. The new chlorine pump 
will be mounted on a platform on the EFM skid. 

 
7. CONTRACTOR CONCERNS:  

• No discussion. 
 

8. ENGINEER / CITY CONCERNS:    
• The steps for the platform between the soda ash/bicarb tanks are needed. Rick Gray will contact the 

fabricator, and determine when it will be installed. 
• Rick Gray discussed the chlorine dioxide generator re-build. Parts have been ordered by the consultant 

doing the work, but haven’t been received yet. This work will not affect the plant start-up. 
• Jake Binoin mentioned that there is some minor shipping damage to the locker units mounted in the 

bathroom. Casey Danforth will check this out. 
• Rick Gray mentioned that he is going to “pig” or clean the Dohman line prior to pump installation. 
 

9. Q & A:  
• No discussion. 
 

 


